CRAIG A. GRIFFIN

CEMENT & GENERAL BUILDING CONTRACTORS
CAL. STATE LIC. NO. 325922
201 PRINCETON AVE
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ALTA LOMA RD AND NEW HOME PROJECT OVERVIEW
A.P.N 036-142-030 C.D.P. 95-0017 P.L.N. 2000-00173

This is an overview of current status of Alta Loma Home Project.
This project is currently in the Coastal Development Permit process,(C.D.P.). The well is in and has been

tested and approved by the County for domestic use, quality and niluanity. The well pumps 9 gallons a
minute, enough for two homes. 0N a97 Pie Pd{\ct,l‘

The perk tests have been done and approved by the County. The leach field and septic system have been
designed and laid out along with Site and Home Plans, all submitted to the County.

" The home is a 3,370 sq. ft. Mediterranean Style, three story home with an 800 sq.ft garage and a detached
2,000 sq.ft. shop and office. The property borders the Post Open Space and has views out to sea over
Montara. There are many big trees to be removed on the home and road sites, as are noted on the site and

road plans.

The current road access off Cedar St., which crosses the 1,000 ¢ wide Cal Trans by-pass easement is not
the access road to be used. It was on the original plans submitted back in 1995. Currently, we are in
process of obtaining an easement, which would supply access off Pedro Mt. Rd. This new road design
cuts the road length in half and eliminates quite a bit of costly retaining walls. The easement cost for the
new road is $150,000 and is to be split three ways with two other partners who intend to build off that
road. Both other projects cannot be seen from this site. Both have plans submitted. The sasement and
road development costs are additional costs as detailed in the estimated New Home Cost analysis.

I have currently paused the C.D.P. process to resubmit with the new road plans and expect to resume
process with the County and new road design within a week or two, upon completing the legal work on
the easement. The new road has been walked with the County Planner, the Certified Biologist and has

been reviewed by the Fire Department, all with tentative approval.

This is a beautiful home site which I have been working on for many years and look forward to seeing it
through.

Please call for more information or for a site visit.

Sincerely,

Craig Griffin % i i i‘f
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CRAIG A. GRIFFIN
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CAL. STATE LIC. NO. 325922
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HALF MOON BAY, CA 94019
650-728-0997

ESTIMATED ALTA LOMA LOT AND NEW HOME COSTS
A.P.N 036-142-030 C.D.P.95-0017 P.L.N. 2000-00173

Here is a preliminary cost analysis for the Alta Loma project. The home design is 3,370 sq. ft.
living area with 883 sq. ft. garage, and a separate 2,096 sq. ft. detached shop and office
building.

Note: These are “estimated costs only” - plus or minus and are intended for General Expense
Projections only. Craig Griffin is not responsible for any increase or decrease of below costs.
Buyer is to do own research and investigations.

Estimated Costs: y S
Lot Cost $760,000.00 (S
Estimated Road Cost }Z(
Easement, $50,000 per partner | Cws Terece.
Construction, $40,000 per partner
Total Estimated Road Costs 90,000.00
Tree Removal - Lot and Road 15,000.00
On Site Work -
Septic system-lines and tank
Retaining walls-Driveway
Water tanks
Water system-fire hydrant
Total estimated On Site Work 55,000.00
Permits - Impact Fees——> 20,000.00—
Home Construction Costs
3,370 sq.ft. Living area
883 sq. ft. Garage
Total sq.ft = 4,253

Average Home Cost @ $150 per sq.ft 637,950.00
Shop, Garage and Office
2,096 sq. ft. @ $100.00 209,600.00

Total Estimated Costs for Average Custom Home LI‘LZ? 27.550.00

For higher end home, add in $50 per sq. ft to
increase sq.ft. costs to $200 per sq.fi. 212,650.00

Total Estimated Costs for Higher End Custom Home ﬂfq 10,200.00

| understand that these are estimated costs only, with the exception of lot and easement costs,
and do not hold Craig Griffin responsible for the above estimates.

Buyer Date
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